
User Beam Mode Schedule  2013/II

(Final : Approved EDMB260, 7 March 2013)

Aug. 2013 Sept. 2013 Oct. 2013 Nov. 2013 Dec. 2013 Jan. 2014 Feb. 2014

1 1 16 b 1 M D T 1 1 1 1

2 2 36 2 2 7/8 + 1 2 49 H 2 2 7/8 + 1

3 3 M D T 3 3 3 3 3 6

4 4 PSS 4 4 45 4 M D T 4 4 M D T

5 32 5 5 7/8 + 1 5 M D T 5 5 5 M D T

6 6 16 b 6 6 6 6 2 6

7 7 7 41 7 7 16 b 7 7

8 8 8 8 Uniform 8 8 8 7/8 + 1

9 9 37 9 9 9 50 9 9

10 10 M D T 10 10 10 10 10 7

11 11 11 11 46 11 M D T 11 11 M D T

12 33 12 12 12 M D T 12 PSS 12 12

13 13 16 b 13 13 13 13 3 13

14 14 14 42 14 14 16 b 14 14 7/8 + 1

15 15 15 15 7/8 + 1 15 15 15

16 16 M D T 16 16 16 51 16 16

17 17 17 17 17 17 Start-up 17 8

18 18 18 Restart 18 47 18 18 M D T 18 M D T

19 34 19 4 19 M D T 19 M D T 19 19 M D T 19

20 20 * 20 M D T 20 20 20 M D T 20

21 21 10 mA 21 M D T 21 21 21 4 21 7/8 + 1

22 22 22 43 Buffer 22 7/8 + 1 22 22 Buffer 22

23 Start-up 23 39 23 7/8 + 1 23 23 52 23 7/8 + 1 23

24 M D T 24 M D T 24 24 24 24  24 9

25 M D T 25 25 25 48 25 25 7/8 + 1 25 M D T

26 M D T 26 26 7/8 + 1 26 M D T 26 26 26

27 35 27 7/8 + 1 27 27 27 27 5 27 7/8 + 1

28 Buffer 28 28 44 28 H 28 28 M D T 28

29 16 b 29 29 M D T 29 29 29

30 16 b 30 40 30 30 30 1 30 7/8 + 1

31 31 7/8 + 1 31 31

 End 2013/II:

2013/II:  23 August 2013 to 28 February 2014 28 February 2014

Shut-down 198 7/8 + 1 filling Unif 18 Uniform filling

M D T MDT H 21 Hybrid mode 0 2 * 1/3 filling

PSS 2 PSS tests 16 b 79 16 bunch 4*10mA 21 4 * 10 mA

Rad 0 Radiation Tests

7/8+1

2*1/3

User Of f ice

11 March 2013

Updat ed 20 Aug 2013 - Week 39 convert ed f rom Uniform t o 7/ 8+1 f ill

Updat ed 10 Oct  2013 - Week 7 convert ed f rom Uniform t o 7/ 8+1 f ill


